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ESE No. 8-/541-~~~~ 
ANo ENOINEERINO, INC. 
4740 Northgate Blvd., Suite 150 
Sacramento, California 95834 

Mr. Jerry Wallmeyer 
Department of the Navy 
Atlantic Division 
Naval Facilities Engineering Command 
Codf? 1143 
Building IIA, Gilbert Street 
Norfolk, Virginia 2351 l-6287 

RE: Contract No. N62740-85-C-7972, Confirmation Study, U.S. 
Nclval Complex, Puerto Rico 

Dear Jerry: 

Enclosed is the first monthly progress report for the period 
of September 14, 1987 through October 4, 1987. 

Please do not hesitate to call me.if you have any questions 
regarding this report. 

Sincerely, 

Russell V. Bowen, P-E. 
Project Manager 
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tinciosures 
cc: Lou Bilello, ESE 

Donna Baggett, ESE 
Lisa Bare, ESE 

4740 Northgate Blvd., Suite 150 Sacramento, California 95834 
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916/924-5997 



MONTHLY PROGRESS REPORT 
PERIOD g/14/87 THROUGH 10/4/87 

U.S. NAVAL COMPLEX, PUERTO RICO 
CONFIRMATION STUDY 

WORK ACCOMPLISHED 
1 . Prepared and submitted working copy of Work/Safety Plan 

for NAVSTA Roosevelt Roads and NSGA Sabana Seca. 

2. Prepared sample kits, and packaged and shipped sample 
kits and equipment to NAVSTA Roosevelt Roads. 

3. Performed site reconnaissance of sites of potential 
contamination at NAVSTA Roosevelt Roads, NAF Vieques,, and 
NSGA Sabana Seca. .a 

PROBLEMS ENCOUNTERED 
1. One well at Site 7 (R7GW03), Sanitary Landfill at NAVSTA 

Roosevelt Roads was apparently vandalized and is no 
longer suitable for the collection of valid ground water 
samples for analysis. Another well at Site 7 (R7GW04) was 
completely destroyed by landfill operating equipment. 

,p"2 2. The protective casing and posts, and the concrete pad for 
Well 12GW06 at Site 12 were damaged apparently as a 
result o.f a large vehicle colliding with the protective 
posts and casing. However, inspection of the grout and 
the well casing beneath the concrete pad indicated that 
the well is intact and is suitable for ground water 
sampling. 

3. The concrete pad at Well 12GWOS at Site 12 was cracked 
apparently as a result of deficient construction 
practices. This pad will be re-constructed at no cost to 
the Government. 

4. Several existing monitor wells were missing locking caps. 
The caps will be installed at no cost to the Government. 

PERCENTAGE OF WORK COMPLETED 
Approximately 6 percent. 

PLANS FOR FOLLOWING MONTH 
1 . Finalize Work/Safety Plan for NAVSTA Roosevelt Roads and 

NSGA Sabana Seca. 

2. Install three monitor wells at Site 18, Pest Control Shop 
at NAVSTA Roosevelt Roads, and one monitor well at Site 
6, Langley Drive Disposal Site at NAVSTA Roosevelt Roads. 

3. Drill 52 investigative soil borings at Site 12, Tow Way 
Fuel Farm at NAVSTA Roosevelt Roads. 
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4. Collect and analyze surface water, sediment, soil, and 
gkound water samples at sites of potential contamination 
at NAVSTA Roosevelt Roads. 

CONFIRMATION OF ANY CLARIFICATIONS OR TECHNICAL GUIDANCE 
. None. 
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